STRATEGY & PLANNING

Gantt Chart

Visualise project tasks, dependencies, durations, and timelines on a horizontal bar chart to plan and track progress.



WHEN TO USE

Planning any multi-task project where sequence, timing, and dependencies need to be visible.

HOW TO APPLY — STEPS

1. List all tasks required to complete the project
2. Estimate duration for each task
3. Identify dependencies between tasks
4. Plot on a timeline showing critical path
5. Update weekly as actual progress diverges from plan

PRACTITIONER TIP

Show the critical path prominently. All other detail is useful but the critical path is what matters for delivery.

KEY OUTPUTS

- Gantt chart with critical path
- Resource loading view
- Weekly progress report

HOW TO MEASURE SUCCESS

Tasks completed on time %; critical path slippage in days

TOOL CATEGORY

Strategy & Planning