STRATEGY & PLANNING

Internal Use Only

Project Charter

Formally define a project's scope, objectives, team, timeline, and authority before work begins — creating a shared



WHEN TO USE

Starting any project involving cross-functional resources or lasting more than two weeks.

HOW TO APPLY — STEPS

1. Define problem statement and business case
2. Specify scope — in and out boundaries
3. Set measurable objectives and success criteria
4. Identify team roles, sponsor, and decision rights
5. Get formal sign-off from sponsor before work starts

PRACTITIONER TIP

! A charter that takes longer than two pages usually signals unclear scope. Simplify before starting.

KEY OUTPUTS

- Signed project charter document
- RACI matrix
- High-level milestone timeline

HOW TO MEASURE SUCCESS

On-time delivery; scope change requests count; benefits realised vs projected

TOOL CATEGORY

Strategy & Planning